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To: Chief, International Bureau

REQUEST OF PLANET LABS INC. FOR DETERMINATION OF
COMPLIANCE WITHSATELILITE IMPLEMENTATION MILESTONES

Planet Labs Inc. (“Planet Labs™), pursuant to Section 25.164 of the Commission’s Rules,
hereby notifies the Commission that it has met the first three milestones set forth in the
authorization released on December 03, 2013.' In the Planet Labs Grant, the Commission
granted Planet Labs authority to construct, launch, and operate a non-geostationary-orbit
(“NGSO”) satellite system consisting of twenty eight (28) Earth Exploration Satellite Service
(“EESS”) spacecraft — collectively known as Flock 1 — that will operate in the 8025-8400 MHz
frequency bands and receive command signals in the 2025-2110 MHz band. Planet Labs is also
authorized to use the 401-402 MHz and 449.75-450.25 MHz bands for early-phase and
emergency-backup telemetry, tracking, and command operation.

In this Request, Planet Labs demonstrates that it: (i) has entered into binding, non-
contingent arrangements for the construction of all twenty eight (28) satellites authorized in the
Planet Labs Grant; (ii) has completed Critical Design Review of all twenty eight (28) satellites;
and (iii) has commenced physical construction of the first satellite. As a result of these

showings, Planet Labs respectfully requests that the International Bureau determine that Planet

' Planet Labs Inc., Stamp Grant in File No. SAT-LOA-20130626-00087 (released December 03, 2013, “Planet Labs
Grant”).



Labs has satisfied the first three milestone requirements that were imposed in the Planet Labs
Grant.

The determination that Planet Labs has satisfied the first three satellite system
implementation milestones will allow Planet Labs to reduce the amount of the $5 million bond
required within the 30 days of the date of the authorization to $2 million. See 47 C.F.R. §
25.165(d). Planet Labs seeks the prompt issuance by the Commission of a public notice

authorizing this bond reduction.

Summary
The Bureau granted Planet Labs’ NGSO EESS system application on December 03, 2013

in the Planet Labs Grant. Paragraph 6 of the Attachment to Grant required Planet Labs to meet

five satellite implementation milestones, as follows:

e Enter into a binding non-contingent contract to construct the licensed satellite
system by December 3, 2013;

Complete Critical Design Review by December 3, 2015;

Begin construction of the first satellite by June 3, 2016;

Launch and begin operation of the first satellite by June 5, 2017,

Bring all of the authorized satellites into operation by December 3, 2019.

See Planet Labs Grant, Attachment to Grant at 1-2. In addition, Paragraph 7 of the Attachment
to Grant also mandated that Planet Labs file a $5 million bond with the Commission within 30
days of the grant date, i.e. by January 2, 2014, pursuant to procedures established by the
Commission.

Under the Commission’s Rules, an NGSO licensee may reduce the amount of its bond by
$1 million upon successfully meeting a milestone deadline set forth in Section 25.164 of the
Rules. See 47 C.F.R. §25.165(d). The Commission’s procedures provide that licensees will be
permitted to file a new bond at a lower amount only after the International Bureau announces that

the licensee has met the milestone(s). See FCC Public Notice, Report No. SPB-187, DA 03-



2602, 18 FCC Rcd 16283 (2003).

Planet Labs’ progress toward implementing its authority for its twenty eight (28)-
satellite NGSO EESS system has already reached the first three milestone points contained in
the Planet Labs Grant. In fact, Planet Labs has constructed all twenty eight (28) satellites in-
house, delivered all twenty eight (28) satellites to the launch integrator on November 7, 20132,
and all twenty eight (28) satellites have been integrated onto the Antares launch vehicle,
currently scheduled for launch on January 13, 2014.

Accordingly, Planet Labs is filing this notification pursuant to Sections 25.164(c), (d)
and (e) of the Commission’s Rules to report its completion of these three requirements. In
addition, because satisfaction of these requirements permits it to reduce the amount of the
bond filed with the Commission, it is requesting that the Commission review this submission
and issue a determination that Planet Labs has met its first three implementation milestones,
allowing it to reduce the amount of its performance bond to $2 million, commensurate with
the progress made to date in bringing its authorized system into service. Appropriate
showings regarding the completion of the three milestones are shown in the attachments.

Request for Determination of Milestone Compliance

Planet Labs has submitted the foregoing information in compliance with Sections 25.164(c),

(d) & (e) of the Commission’s Rules governing milestone compliance. This information
demonstrates that the first three implementation milestones set forth in the Planet Labs Grant have
already been met. The Commission’s Rules provide that NGSO licensees “will be permitted to
reduce the amount of the bond by $1 million upon successfully meeting a milestone deadline set

forth in section 25.164(b) of this chapter.” 47 C.F.R. 8 25.165(d). Inasmuch as Planet Labs has

2 Werner, Debra. “Planet Labs Launches Two More Satellites - Delivers Largest Imaging Fleet to Launch Pad.”
SpaceNews November 26, 2013. http://spaceref.biz/2013/11/planet-labs-launches-two-more-satellites---delivers-largest-
imaging-fleet-to-launch-pad.html
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demonstrated herein that it has completed the initial three implementation milestones to which it is
subject, it respectfully requests that the Commission affirm this fact, allowing it to reduce the

amount of its bond to $2 million.

Should there be any questions regarding the foregoing information, please contact the
undersigned representative.

Respectfully submitted,
PLANET LABS INC.

By: s/ Michael Safyan
Michael Safyan
Regulatory Compliance
Planet Labs Inc.

December 20, 2013



List of Attachments

Attachment A Picture of all twenty eight (28) Flock 1 satellites constructed and
ready for delivery to the launch site (11/6/2013)

Attachment B NanoRacks Customer Payload Acceptance Receipt (11/7/2013)



Exhibit A
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Figure 1 All twenty eight (28) Flock 1 satellites constructed and ready for delivery to the launch site
(11/06/2013).



Exhibit B




